

FitSense

PHASE 04 OF 08 | PROJECT PLANNING PHASE

Project overview

FitSense is described as a modular REST API for recording workouts and helping users understand progress. The brief covers authenticated personal records, workout search and management, fitness statistics, and Gemini-based recommendations informed by user goals and experience.

Project description

A fitness-tracking API for secure workout records, searchable history, performance insights, and personalized recommendations.

Project status

Not stated in the source brief. Update this document when the team records an agreed status.

Project capabilities

- Secure workout history
- Workout search and management
- Fitness statistics
- Goal-aware AI recommendations

Phase description

Break requirements into a prioritized backlog and a realistic sprint plan with owners and estimates.

Project-specific phase focus

Prioritize workout entry, history, metrics, and recommendations as testable user stories.

Phase status and progress

Status: Not stated in the source material.

Progress: Not recorded in the source material.

Tasks and requirements

- [] Create the product backlog and user stories
- [] Estimate and prioritize each story
- [] Assign work and team members
- [] Set sprint dates and review milestones

Relevant documents and data

Project brief: FitSense - Personalized fitness recommendations powered by AI..docx

Phase templates:

- Project Planning (4. Project Planning Phase/Project Planning.pdf)

Project technology stack

- Node.js
- Express.js
- MongoDB
- Mongoose
- Gemini AI

Phase notes and decisions